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Executive Summary 
USAID’s Bureau for Management (M) engaged Social Impact (SI) to conduct a meta-study to review 
and consolidate 20 key documents developed between 2007-2012 that impact USAID’s Acquisition 
and Assistance (A&A) function.   
 
The purpose of this document is to provide USAID’s Bureau for Management with a consolidated 
list of federal policies, recommendations, implementation progress to date and remaining items to 
address in the following nine focus areas selected by the client:  

1. Organizational Structure of the Bureau for Management, Office of Acquisition and 

Assistance (M/OAA ) 

2. World-wide staffing needs for Contracting Officers 

3. Acquisition and Assistance Planning  

4. Procurement Administrative Lead Time  (PALT) 

5. Training and competency development of USAID staff in procurement and technical offices 

on procurement functions  

6. Standards, guidelines and templates for A&A  

7. Risk management in awards including Contract Review Boards and management and 

accountability of the award process 

8. The Agency-wide management of the A&A function    

9. Policy Reform related to USAID Implementation and Procurement Reform (IPR) 

 
Methodology 

 
The SI team conducted a broad review of more than 50 documents to identify the most relevant 
documents that aligned with each of the nine focus areas of the study.  Documents included federal 
procurement policy requirements, past audits, formal and informal studies (both internal and 
externally conducted) and Agency policy changes, templates and standards. The 20 key documents 
selected for the study include:  

 Three Office of Management and Budget (OMB) memoranda or policy documents 

 Training course descriptions from the Federal Acquisition Institute 

 Four U.S. Government Accountability Office (GAO) audits 

 Congressional testimony on Contracting Oversight 

 Two USAID Office of the Inspector General (OIG) audits 

 An external review by the Helping to Enhance the Livelihood of People around the Globe 
(HELP) Commission 

 An external assessment of USAID Management Bureau on statutory, mission and customer 
requirements; and  

 USAID Internal Assessments, Plans, Templates, and Agency policy references 
 
The assessment team selected sources based on their identification or description of relevant 
requirements, recommendations and/or evidence of implementation progress to date. The 
bibliography of key documents is in Appendix C.  The team also conducted key informant interviews 
with eight key stakeholders, listed in Appendix B.  Interviews informed priorities for document 
selection, and identified and validated implementation progress to date. A limited number of 
recommendations within priority focus areas were provided by interviewees.   
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Summary of Recommendations 

Closed Recommendations 21 

Open Recommendations 6 

Continuous Tasks Recommendations 9 

Total – Recommendations Documented from 

Previous Studies, Audits & Reviews  
37 

Total – Recommendations Documented from 

Key Informant Interviews    
20 

Total Recommendations 57 

 

The study: 

 Summarized a total of 57 recommendations:  
o 37 from the document review process, and 
o 20 from the interview process. 

 Identified 15 actions, drawn from the recommendations from prior studies, which have not 
yet been addressed or require continuing effort. Six remaining recommendations are open; 
nine are continuing tasks such as recruitment. 

 Revealed that, to date, 56 actions have been taken to address recommendations. However, a 
one-to-one correspondence cannot be attributed against recommendations.  

 
Findings 

 
The study prioritized five tasks that must be completed for an effective A&A function at USAID. 

1. Obtain approval from the Administrator and OHR on new M/OAA Organizational 
Structure and implement new structure.  

2. Increase understanding Agency-wide of the A&A Function as well as A&A Staff Roles, and 
create an Agency culture that emphasizes joint management of the A&A process. 

3. Intensify hiring and retention of COs, particularly for Critical Priority Countries, as an 
Agency priority.  

4. Align all new programming policies and policy updates with A&A processes. Policy papers 
must consider and be tied to Agency operations. 

5. Clarify and support the development of “contract-able” SOWs that enable both results and 
flexibility. 
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Introduction 
USAID’s Bureau for Management engaged Social Impact to conduct a meta-study to review and 
consolidate 20 key documents developed between 2007-20121 that impact USAID’s Acquisition and 
Assistance function. The assessment team selected sources based on their identification or 
description of relevant requirements, recommendations and/or evidence of implementation progress 
to date. Documents included federal procurement policy requirements, past audits, formal and 
informal studies (both internal and externally conducted) and Agency policy changes, templates and 
standards.  
     
The purpose of this document is to provide USAID’s Bureau for Management with a consolidated 
list of federal policies, recommendations, implementation progress to date and remaining items to 
address in the following nine focus areas selected by the client:  

1. Organizational Structure of M/OAA  

2. World-wide staffing needs for Contracting Officers 

3. Acquisition and Assistance Planning  

4. Procurement Administrative Lead Time   

5. Training and competency development of USAID staff in procurement and technical offices 

on procurement functions  

6. Standards, guidelines and templates for A&A  

7. Risk management in awards including Contract Review Boards and management and 

accountability of the award process 

8. The agency-wide management of the A&A function    

9. Policy Reform to implement IPR 

 

For each focus area, this document identifies: 

 Government-wide policies impacting USAID: These include relevant government policy 
that was established during 2007–2012. 

 Recommendations: Provides a summary of all recommendations uncovered through the 
document review process and interviews with key stakeholders. Recommendations from 
studies are noted with a source of the studies or documents reviewed. Recommendations 
from key informants were identified during interviews and are noted separately. 

 Implementation Progress to Date: Identifies all actions taken to address recommendations 
based on the document review process and interviews with key stakeholders.   

 Actions Remaining: Identifies the recommendations from previous studies that have not yet 
been addressed or are continuing requirements.  
    

                                                 
1
 Documents from 2005, which are current Acquisitions Workforce directives, were included in the study. 
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Key Findings: High priority tasks that must be completed for 

M/OAA to effectively lead the A&A Function at USAID 
 
Based on the document review, interviews with key stakeholders, and assessment team observations, 
it is important that the following priority items are addressed in order for M/OAA to effectively lead 
the A&A function at USAID: 
 

1. Obtain approval from the Administrator and OHR on new M/OAA Organizational 
Structure. 

a. The delay in approval is impacting the ability to proceed with new 
initiatives/programs, as well as recruit and train new staff – both of which are also 
priority actions. 
 

2. Increase understanding Agency-wide of the A&A Function as well as A&A Staff Roles, and 
create an agency culture that emphasizes joint management of the A&A process. 

a. Implement this socialization process from the top down, including, for example, 
briefings for all new and returning Assistant Administrators and senior staff. 

b. Initiate culture change activities throughout USAID to build support for the A&A 
function, including: content in staff orientation and training programs; Technical 
Office leadership support for acknowledging the work of contracting personnel and 
the imperative of technical-A&A collaboration; and joint Development Objective 
and project design teams.  

c. Implement and market the rotational exchange program – garner buy-in from 
Technical and Regional Bureau AAs to encourage participation of staff in rotating 
through M/OAA and work with OHR to develop sample AEF objectives to 
facilitate recognition for these rotations. These short rotations of two weeks to two 
months would help M/OAA staff to build collaborative relationships, obtain a 
greater understanding of their client needs and programs, and get involved early on 
in the planning process.  M/OAA would also host short rotations from client 
offices.  The short duration of these on-the-job training opportunities would build 
cross-agency understanding without undermining required specialization. 

d. Update ADS policy to include information on the rationale for, and benefits and 
means of, involving A&A staff in technical planning processes.  Include sample 
multi-disciplinary Team Charters as Help Documents. 

e. Require all USAID staff to take training on A&A, including the roles and 
responsibilities of CO/AOs and CORs/AORs.   

 
3. Intensify Hiring and Retention of COs, particularly for Critical Priority Countries, as an 

Agency priority.  
a. Communicate the importance from Senior Leadership to Agency staff of this 

priority and issue an Agency Notice describing near-term actions to increase 
recruitment and retention. 

b. Investigate any impediments to Foreign Service promotion into Senior Foreign 
Service for Contracting Officers staying within technical specialization, and take 
steps to eliminate them. 

 
4. Align all new programming policies and policy updates with A&A processes.  

a. Work with PPL during the policy development and revision process to identify 
specific implications for and impacts on A&A. For example, the Evaluation Policy 
requires program managers to complete an evaluation of the implementation 
mechanisms used and contracting officers to contract for more external evaluations.  
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The staffing implications for both program staff and M/OAA staff must be 
considered prior to release of new policies. 

 
5. Clarify and support the development of “contract-able” SOWs that enable both results and 

flexibility. 
a. Require all USAID technical officers to take focused training on “Developing a 

Contract-able SOW.” 

b. Identify, annotate, and disseminate best-practice examples of good SOWs with 
specific content highlighted and explained as exemplary elements.  
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I. Organizational Structure of M/OAA 
 

Government-wide Policies Impacting USAID  

Three important U.S. Government directives included in the assessment bibliography mandate 
specific organizational changes in M/OAA.  In May 2008, The Office of Management and Budget 
issued Circular A-123, Management’s Responsibility for Internal Control, “Guidelines for Assessing 
the Acquisition Function.” The guidelines require agencies to integrate their assessment efforts with 
existing agency internal control processes and practices to ensure the coordinated establishment, 
assessment and correction of internal controls for acquisition2.  
 
The President’s Memorandum on Government Contracting, issued on March 4, 2009, calls on 
federal agencies to improve the effectiveness of their acquisition practices and the results achieved by 
their contracts. The Memorandum issued by OMB on July 29, 2009 provides guidance to Heads of 
Departments and Agencies on reviewing existing contracts and acquisition practices. It encourages 
agencies to find savings through the strengthening of the acquisition workforce, including:  
 

 Analyzing whether the current organizational structure is sufficient to achieve a high 
performance level; and 

 Restructuring acquisition workflows to improve efficiency and free up acquisition workforce 
time for more strategic activities.3  

Recommendations from Studies 

1. Restructure M/OAA in a manner that improves efficiency.4 
 

2. Hire dedicated cost and price specialists in M/OAA.5 
 

3. M/OAA would benefit by naming a political appointee as the Chief Acquisition Officer.6 
 

4. The Evaluation Division within M/OAA needs both additional staff and/or must be 
restructured to strategically manage accountability and compliance functions.7  

 
5. Enact a holistic approach to talent management. This includes not only recruitment and 

retention, but also certification, training and competency development.8 These should be 

                                                 
2
 USAID, Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
3
 Director Peter R. Orszag to Heads of Departments and Agencies, July 29, 2009, Executive Office of the 

President, Office of Management and Budget, Improving Government Acquisition, M-09-25. 
4
 USAID, Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
5
 USAID, Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 

2012, Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and 

Full and Open Competitive Award Processes.   
6
 USAID, Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control.  
7
 Ibid. 
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managed and administered holistically as part of the Agency’s Acquisition Career 
Management Program – a requirement in the OFPP-published Policy Letter 05-01.9  
 

Recommendations from Key Informant Interviews 
1. Consider whether establishing a Senior Deputy from one of the three current Deputy 

Director positions would lead to increased efficiencies.10   

Implementation Progress to Date 

1. M/OAA developed a plan to restructure the office in a manner that disaggregates 

multifunctional offices and allows focused oversight for functional responsibilities.11  Under 

this plan, M/OAA: 

a. Established the Compliance Division within M/OAA in February 2011 to serve as 

the central repository for any and all referrals of administrative actions, including 

suspension and debarment actions. In just one year the Division issued 102 

administrative actions and recovered nearly $1 million, compared to the eight (8) 

administrative actions issued between FY 2003 and FY 2007.12  

b. Establish the Special Initiates and Development Partners Division (M/OAA/SIDP) 

to provide acquisition and assistance services for the Office of the Administrator 

and the Office of Innovation and Development Alliances. 

c. Establish the Food Security Division (M/OAA/FS) to provide acquisition and 

assistance services for the Bureau for Food Security. 

d. Established the Professional Development and Training Division (M/OAA/PDT) 

to serve as the principle organization responsible for ensuring M/OAA is 

collaborating with the USAID’s training quality assurance council. This Division will 

also maintain the training catalog in LMS and with FAI, provide information for the 

A&A toolkit, represent the Agency in interagency meetings and develop a cadre of 

internal trainers. Additionally, the division will manage the new peer-to-peer 

mentoring, coaching, and telework functions for M/OAA13. Employees and their 

supervisors are surveyed about the impacts and results of training in order to link 

training to individual development plans and performance evaluations.     

 

2. Developed a new team within M/OAA to serve as dedicated cost and price analysts to 
provide surge capacity and additional analytic capability to Contracting Officers around the 
world. The unit specifically focuses on providing data and analysis for high-level 
procurements, including those within a contingency operation as needed. The new team is 
deployed to: 

                                                                                                                                                 
8
 , Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
9
 Federal Acquisition Institute, http://www.fai.gov/drupal/node/48, November 20, 2012.  

10
 Key Informant Interview, November 27, 2012.  

11
 USAID, Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
12

 Subcommittee on Contracting Oversight, Committee on Homeland Security and Governmental Affairs 

United States Senate, Statement by Angelique M. Crumbly, Acting Assistant to the Administrator, US Agency 

for International Development, Bureau for Management, April 17, 2012. 
13

 M/OAA Proposed Functional Statements for 3 New Divisions. 
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a. Review and analyze cost and price data in contractor/subcontractor and 
recipient/sub-recipient proposals as required for field and Washington, D.C. 
procurements.  

b. Liaise, coordinate, and participate in Contractor Purchase System Reviews;  
c. Review advance and progress payments.  
d. Conduct pre-award audits and/or surveys as needed.  
e. Review and/or assist with market surveys at project design stage and prior to 

exercising contract option periods.14  
 

3. USAID Leadership believes that a career official, as opposed to a political appointee, is best 
positioned to effectively carry out the relevant duties of a Chief Acquisition Officer (CAO).  
This Senior Foreign Service career designation affords the institutional expertise, overseas 
experience, and organizational continuity necessary and crucial for the position.15  Further, 
USAID is not required by law16 to have a Chief Acquisition Officer. 

Actions Remaining 

1. Until Office of Human Resources approves the new M/OAA organizational structure, the 
Office lacks the authority to proceed with new directives and hire adequate staff in the 
positions needed to implement new directives. 
   

 
 
  

                                                 
14

 Subcommittee on Contracting Oversight, Committee on Homeland Security and Governmental Affairs 

United States Senate, Statement by Angelique M. Crumbly, Acting Assistant to the Administrator, US Agency 

for International Development, Bureau for Management, April 17, 2012. 
15

 Ibid. 
16

 The Services Acquisition Reform Act of 2003 (SARA) requires 16 federal civilian agencies to establish the 

non-career position of a Chief Acquisition Officer (CAO) to advise and assist agency leadership to help 

ensure that the agency’s mission is achieved through the management of its acquisition activities. USAID is 

not one of the 16 SARA agencies. 
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II. Worldwide Staffing Needs for Contracting Officers  
 

Government-wide Policies Impacting USAID  

Per OMB Improving Government Acquisition Guidance, Agencies should analyze whether the 
current size, skill-level, and organizational structure of their acquisition workforces are sufficient to 
achieve a high performance level. As appropriate, Agencies should develop plans to increase the size 
of their acquisition workforce.17  
 
The OMB Acquisition Workforce Development Strategic Plan for Civilian Agencies provides a 
strategic approach to improve both the capacity and capability of the civilian acqusition workforce 
across the federal government. Specifically, the plan establishes the need for workforce growth and a 
comprehensive annnual workforce planning process to be managed by OFPP, in consultation with 
OPM, through FY 2014.18 

Recommendations from Studies 

1. Increase staffing of COs to ensure that there are an adequate number of government 
employees to carry out the core mission of the Agency and improve contract administration 
and oversight.19   

a. Improve recruitment efforts for COs.20 
b. Increase retention of trained, experienced COs.21 

 
2. Develop a documented, comprehensive implementation plan to execute USAID's initiative 

for the hiring of new Foreign Service officers under the Development Leadership Initiative 
that includes targets for specific occupational categories and a process for determining the 
number, location, and time frames for additional newly hired trainee staff assigned to each 
overseas mission.22 

 
3. Develop a workforce data system to consistently collect, maintain, and analyze sufficiently 

reliable and up-to-date data on the staff levels and competencies, of direct hire and non-
direct hire staff, including institutional support contractors.23  
 

4. Accept mid‐career hires, unpaid sabbaticals, and other flexible employment practices, 
including granting employees the option to leave the Agency and then return.24  

                                                 
17

 Director Peter R. Orszag to Heads of Departments and Agencies, July 29, 2009, Executive Office of the 

President, Office of Management and Budget, Improving Government Acquisition, M-09-25. 
18

 Deputy Administrator Lesley A Field to Chief Acquisition Officers, Senior Procurement Executives, Chief 

Financial Officers and Chief Human Capital Officers, October 27, 2009, Executive Office of the President, 

Office of Management and Budget, Acquisition Workforce Development Strategic Plan for Civilian Agencies 

– FY 2010-2014. 
19

 , Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
20

 Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control.  
21

 Federal Management Partners, Inc., USAID Management Bureau Assessment Recommendation Report, 

March 2008 
22

 USAID Needs to Improve Its Strategic Planning to Address Current and Future Workforce Needs, GAO-10-

496, Jun 30, 2010. 
23

 USAID Acquisition and Assistance, Challenges Remain in Developing and Implementing a Strategic 

Workforce Plan GAO-09-607T, Apr 28, 2009. 
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Recommendations from Key Informant Interviews 

1. Identify possible solutions for staffing CO’s in Critical Priority Countries which is likely to 
become a major issue in 2013/2014.25  

Implementation Progress to Date 

1. Increased resources devoted to recruitment efforts. 

a. Funded one Human Resources Specialist and contracted one Human Resources 

Specialist dedicated to facilitating recruitment efforts for M/OAA.26 

 
2. Improved recruitment tactics. 

a. Worked with OHR to learn the intricacies of, and constraints upon, use of multiple 

authorities for recruitment of personnel, including direct hire authority. 

b. Improved used of recruitment/retention incentives. 

c. Redesigned vacancy announcements to reflect the most needed skills and abilities. 

d. Pursued recruitment at conferences such as National Contract Management 

Association and Minority Conferences.27 

 
3. Continued recruitment of employees to increase staff for filling positions for the strategic 

management of acquisition functions.28 

 
4. Development of plans to increase workforce. 

a. USAID developed its first annual Acquisition Human Capital Plan in 2010, which 

identified specific strategies and goals for increasing both the capacity and capability 

of the workforce through FY2014.29  

b. M/OAA developed implementation plan for overseas staffing requirements, 

including the Development Leadership Initiative. 30 

 
5. Regularly assess staffing and workload data as part of a continuing effort to balance 

workload with resources. 

                                                                                                                                                 
24

 Helping to Enhance the Livelihood of People around the Globe (HELP) Commission Report, December 7, 

2007. 
25

 Key Informant Interview, November 27, 2012.  
26

 Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
27

 Ibid. 
28

 Ibid. 
29

 Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
30

 Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
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a. M/OAA developed a database and launched an initiative to collect information on 

CO levels staffing levels at each mission, including competency and warrant 

information31 

b. The Agency LMS system captures information on competencies based on courses 

completed32  

c. Per ADS 201.3.3.6, the Country Development Cooperation Strategy includes a 

Management Requirements section, which allows the Mission to identify anticipated 

staffing requirements over the life of the CDCS, including USDH by backstop, as 

well as Personal Services Contractors and Foreign Service Nationals needed to 

implement the DO-supporting programs. If the Management Requirements section 

is properly and consistently implemented, the Agency will be able to use the CDCS 

to help realign the workforce to support emerging priorities and initiatives.  

Actions Remaining 

1. Ongoing recruitment to fill remaining vacancies.33  

2. Increase retention rate of existing COs. 

a. Reduce the workload of COs by distributing the work among more staff.  

b. Consider retention bonuses. 

c. Continue to consider long-term training opportunities, such as Defense Acquisition 

University or other sabbaticals and Leave without Pay (LWOP) options. 

d. Consider making changes to the promotion patterns and rules, especially for 

Foreign Service Officers.34 

e. Increase support for COs from Agency Leadership, i.e., recognize and support the 

critical role of COs and all A&A staff. 

f. Continue to integrate COs in the planning process when possible35 

 
  

                                                 
31

 Key Informant Interview, November 27, 2012.  
32

 Ibid.  
33

 Bureau for Management, Office of Acquisition and Assistance, November 30, 2010, Assessing the 

Acquisition Function under the Office of Management and Budget Circular A-123, Management’s 

Responsibility for Internal Control. 
34

 Key Informant Interview, November 27, 2012.  
35

 Ibid. 
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III. Acquisition and Assistance Planning 

Government-wide Policies Impacting USAID  

Part seven of the Federal Acquisition Regulation (FAR) lists requirements for acquisition plans. In 
addition, the President’s Memorandum on Government Contracting, issued on March 4, 2009, calls 
on federal agencies to improve the effectiveness of their acquisition practices and the results achieved 
by their contracts. The Memorandum issued by OMB on July 29, 2009 provides guidance to Heads 
of Departments and Agencies on reviewing existing contracts and acquisition practices. Agencies are 
encouraged to find savings through the implementation of more effective acquisition practices, 
including: 
  

 Enhancing upfront planning to align program requirements and acquisition strategies as well 
as to make sure acquisition requirements are clearly specified;  

 Increasing the amount of attention paid to market analysis, cost estimates, and choice of 
contract types and incentives; and 

 Increasing the amount of attention paid early in the acquisition process to ensure sufficient 
internal capacity is in place or will be in place to effectively manage the contract.36  

Recommendations from Studies 

1. Standardize and improve management of A&A Planning across the Agency 
a. Adopt mindset that A&A planning begins 1.5-2 years in advance. 
b. Understand and communicate estimated timelines for Procurement Planning Lead 

Time (PPLT) for a more complete measure of procurement process efficiency.  
c. Adopt the use of GLAAS Advance Procurement Plan module (APP) as a 

mandatory part of the end-to-end process of completing an award.  
d. Expand the scope of the GLAAS Milestone Plan (MP) to include PPLT, to ensure 

plans are followed.37 
 

2. Collect information about the time frames needed for pre-solicitation acquisition planning 
activities to establish time frames for when program officials should begin acquisition 
planning38. 

 
3. Establish requirements specifying dollar thresholds for when written plans should be 

developed, documented, and approved.39 
 

4. Establish standard acquisition plan formats that align with the FAR.40 
 

5. Increase the amount of attention paid to market analysis, cost estimates, and choice of 
contract types and incentives.41 
 
 

                                                 
36

 Director Peter R. Orszag to Heads of Departments and Agencies, July 29, 2009, Executive Office of the 

President, Office of Management and Budget, Improving Government Acquisition, M-09-25. 
37

 USAID, Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 

2010, Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and 

Full and Open Competitive Award Processes.   
38

 Opportunities to Build Strong Foundations for Better Services Contracts, GAO-11-672, Aug 9, 2011. 
39

 Ibid. 
40

 Ibid. 
41

 Director Peter R. Orszag to Heads of Departments and Agencies, July 29, 2009, Executive Office of the 

President, Office of Management and Budget, Improving Government Acquisition, M-09-25. 
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Recommendations from Key Informant Interviews 
1. Improve collaboration and communication between technical offices and M/OAA in the 

A&A planning process.  
 

Implementation Progress to Date 

1. The Bureau for Management (M/MPBP and M/OAA) developed in November 2011 the 
Agency A&A Planning tool to enable the Agency to bring together business intelligence 
information from a variety of sources into one location so it can be reviewed, analyzed, 
presented and visualized in a number of ways.  Operating units, both in Washington as well 
as the field Missions, are called on to list all actions over $150K in total estimated cost.  As a 
result, USAID is now able to plan at the Agency-level its A&A portfolio and to meet FAR 
and other requirements for procurement planning.  The tool is located at 
http://blogs.usaid.gov/aaplan/. The existing A&A Plan uses Google docs rather than the 
recommended GLAAS APP module, which was not able to link planning to budget. 
Currently, the Bureau for Management is exploring systems options for the long-term, 
including connecting the tool to existing Agency systems including Phoenix and GLAAS. 42  
 

2. M/MPBP and M/OAA have collaborated in developing guidance on Agency A&A Planning 

that will establish a specific dollar threshold for requiring written individual acquisition plans, 

as required by the FAR.  It also provides more detailed policy on the Agency A&A Planning 

tool, including more detail on role and responsibilities, and details on Procurement 

Administrative Lead Time (PALT) milestones and A&A templates for both 

program/technical officers and A&A professionals.  This guidance, which will be published 

as the new ADS 300, is expected to be finalized by early 2013. 

 

3. In May 2012, M/OAA began the delivery of a large-scale acquisition and assistance training 

class for Mission Directors and Deputy Mission Directors (non-M/OAA staff) who are 

responsible for the planning and execution of specific overseas programs via contracts or 

grants. This executive course will help senior staff to be more accountable for the types of 

awards made in contingencies, as well as in non-contingency situations.43 

 

4. Effective October 2012, USAID program officials are required to inform contracting 

officials of key planning dates, such as when the statement of work and cost estimate will be 

provided, so that the contracting officials can capture these dates in the acquisition data 

system to be incorporated in procurement lead times.44 This was communicated to USAID 

staff through the USAID Agency General Notice “Instructions for Preparing the 

Acquisition and Assistance (A&A) Plan for 2013.”45   

 

5. USAID issued ADS 201 policy to strengthen A&A planning in overseas operating units, 

consisting of: 

                                                 
42

 Key Informant Interview, November 27, 2012.  
43

 Subcommittee on Contracting Oversight, Committee on Homeland Security and Governmental Affairs 

United States Senate, Statement by Angelique M. Crumbly, Acting Assistant to the Administrator, US Agency 

for International Development, Bureau for Management, April 17, 2012. 
44

 Opportunities to Build Strong Foundations for Better Services Contracts, GAO-11-672, Aug 9, 2011. 
45

 USAID Agency General Notice “Instructions for Preparing the Acquisition and Assistance (A&A) Plan for 

2013,” October 19, 2012.  
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a. Including appropriate representation from key support functions as needed on the 

project design team, including representation from the USAID/W of Mission 

Office of Acquisition and Assistance (201.3.9.1). Of note, ADS 202 also encourages 

multi-disciplinary Development Objective (DO) Teams, including representation 

from the Office of Acquisition and Assistance, to improve planning and 

management (202.3.2 – 202.3.3.2).  

 
b. Requiring an Implementation Plan, as well as an A&A Strategy, as part of the 

Project Appraisal Document (PAD). The Implementation Plan should be time-

phased and define important implementation actions and decision points by time 

over the life of the project. A sub-set of the overall implementation plan is the A&A 

Strategy, which identifies all significant procurement actions and their associated 

development, implementation and close-out activities. The A&A Strategy should 

also describe and justify the choice of instruments, with the team working with the 

CO to determine if there is a need for any special approvals or waivers linked to 

procurement. The A&A Strategy should identify acquisition and assistance awards 

requiring the preparation of an “Individual Acquisition and Assistance Plan” to 

address FAR Part 7 requirements (201.3.9.4). 

 
c. Project Authorization now includes required clearance from the CO, ensuring that 

M/OAA staff is informed of the Acquisition Planning Process conducted by the 

DO Team (201.3.9.5).  

 
6. USAID strengthened the content of the COR/AOR Certification course, including a lesson 

on Market Research and Defining Government Requirements. The Defining Government 
Requirements lesson includes SOW/PDF development, evaluation factors and independent 
government cost estimate.  

 
7. The Agency continues to offer the Programming Foreign Assistance (PFA) and Project 

Design and Management (PDM) courses, in which technical and A&A staff participate 
together to build esprit de corps and understand complementary roles and responsibilities in 
A&A planning and administration.  PDM includes developing effective Statement of Work 
and Program Description Framework content; PFA includes a lengthy session on the roles 
and responsibilities of COR/AORs. 

Actions Remaining 

1. M/OAA has been working with client offices to increase communication and procurement 

planning using the A&A Plan tool. It will further develop and apply existing policy to 

strengthen A&A planning in Washington bureaus. Current policy in ADS 201 is mandatory 

for overseas operating units; Washington operating units may apply those elements that they 

find relevant and helpful.  

a. Emphasize the importance and encourage the practice of interdisciplinary 

Development Objective teams (including representation from key support functions 

such as A&A) in both Washington and overseas operating units, as prescribed in 

Agency Policy.  
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b. Include language in the ADS that explains the benefit of including A&A staff in the 

planning process, how they can be involved and why they should be involved.46   

c. A&A participation in the planning process will assist the CO in understanding what 

he/she is buying, and will help the technical team develop better SOW’s/PDF’s. 

d. Use information from A&A planning processes to increase optimal use M/OAA 

staff.  

 
  

                                                 
46

 Key Informant Interview, November 27, 2012.  
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IV. Procurement Administrative Lead Time (PALT) 
 

For the purposes of this report, Procurement Administrative Lead Time begins when a contractible SOW is accepted 
by the CO and ends when an award is made.  
 

Recommendations from Studies 

1. Adopt the use of GLAAS Advance Procurement Plan module as a mandatory part of the 
end-to-end process of completing an award.47  
 

2. Expand the scope of the GLAAS Milestone Plan to include Procurement Administrative 
Lead Time to ensure that plans are followed.48  

 
3. Monitor the actual PALT for awards to track progress on improving PALT.49  

 

Recommendations from Key Informant Interviews 
1. Establish clearly defined (e.g., working days vs. calendar days) acceptable PALTs for the 

various types of awards made by USAID and communicate these to all Agency staff.  
 

2. Increase understanding of non-M/OAA staff on PALT and reasons for delays in 
procurement actions.  

3. Create a culture and requirement of joint management of activities impacting PALT: 

a. Formalize the process.  

b. Change mindset that the process is managed only by the CO/AO. 

c. Increase understanding of technical staff of their role in managing PALT and how 

their actions impact PALT. 

d. Require a team charter to be developed and signed during the source selection 

process that identifies the timeline and each participant’s commitment to it.  Use 

GLAAS to track PALT throughout the process. 

Implementation Progress to Date 

1. M/OAA implemented the use of GLAAS Milestone Plans, which monitors PALT50. 
a. PALT can now be monitored by the CO and technical team members. 
b. Developed a process for the monitoring of PALT by M/OAA Division Chiefs and 

Branch Chiefs. 
 

2. USAID tracked PALT data trends for FY 2009 – FY 2012.51 
 

                                                 
47

 Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
48

 USAID, Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 

2010, Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and 

Full and Open Competitive Award Processes.   
49

 Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
50

 Key Informant Interview November 27, 2012.  
51

 Key Informant Interview, November 27, 2012.  
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3. M/OAA developed clearly defined PALT guidelines that identify the maximum acceptable 
timelines for different types of awards.52  
 

4. USAID’s agency A&A Plan tracks milestones and lists PALT milestones for major 
actions.  Also, revisions to ADS 300 expected in early 2013 will detail PALT milestones for 
the first time in published Agency policy.  

Actions Remaining 

1. PALT should continue to be monitored, the information explained to and used by A&A 
staff throughout the Agency. Now that systems have been put in place to track and use 
PALT data, the data must be used to see improved results. 

                                                 
52

 Key Informant Interview, November 27, 2012.  
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V. Training and Competency Development of USAID Staff in 

Procurement and of Technical Offices on Procurement Functions 
 

Government-wide Policies Impacting USAID 

There are three key government-wide policies that have a direct impact on training and competency 
development of USAID staff in procurement and of technical offices in particular on the 
procurement function. The Office of Federal Procurement Policy Letter 05-01 established new 
training requirements for the entire civilian acquisition workforce and new certifications in targeted 
acquisition career fields. It mandates the workforce's use of a federally based training database, 
ACMIS. The policy letter also established a new position, Acquisition Career Manager (ACM), at 
each agency, to monitor and manage the training and certification of the acquisition workforce within 
their agency.53  

OMB Memo 06-01 established the requirements and guidance for the Federal Acquisition 
Certification in Contracting (FAC-C), which is a federally recognized program for the acquisition 
workforce that sets forth the required training, experience and education for certification of 
contracting professionals.54 

OMB’s Acquisition Workforce Strategic Plan FY 2010 – 2014 provides a strategic approach to 
improve both the capacity and capability of the civilian acqusition workforce. Specifically, the plan 
establishes a blueprint for increasing the use of intern programs and other training and development 
initiatives.55  

Recommendations from Studies 

1. Comply with Federal Acquisition Certification requirements: 
a. Ensure FAC competency development includes a rapid assessment to fully utilize 

training slots USAID has been allocated by the Federal Acquisition Institute for 
FY2011; 

b. Expand USAID’s COR/AOR training course to deepen the curriculum especially in 
statement of work development, independent government estimates, and proposal 
evaluation56; and 

c. Apply FAC-Program and Project Managers (P/PM) certification requirement to 
only program and project managers that manage Capital Assets as defined in OMB 
Circular A-11, Part 7, Exhibit 300.57  
 

                                                 
53

 Administrator David H. Safavian to The Heads of Civilian Executive Departments and Agencies, April 15, 

2005, , Executive Office of the President, Office of Management and Budget, Developing and Managing the 

Acquisition Workforce.  
54

 Federal Acquisition Institute, http://www.fai.gov/drupal/node/48 , November 20, 2012.  
55

 Deputy Administrator Lesley A Field to Chief Acquisition Officers, Senior Procurement Executives, Chief 

Financial Officers and Chief Human Capital Officers, October 27, 2009, Executive Office of the President, 

Office of Management and Budget, Acquisition Workforce Development Strategic Plan for Civilian Agencies 

FY 2010-2014.   
56

 Federal Management Partners, Inc., USAID Management Bureau Assessment Recommendation Report, 

March 2008. 
57

 Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 2010, 

Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and Full 

and Open Competitive Award Processes.   
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2. Develop a Competency Management system and a Learning Management System (as 
required by OFPP/OMB) to improve staff competency information, including tracking 
overseas A&A staff.58 
 

3. Continue to value and invest in developing the acquisitions workforce.59  
 

4. Actively implement M/OAA’s pilot Mentoring and Rotation Exchange Programs and 
develop a similar mentoring program for COR/AOR’s to supplement formal training60.  
 

5. Improve contract administration and oversight:61 
a. Provide sufficient training to acquisition personnel on how to manage 

supplier/awardee relationships. 
 

6. Develop and implement policy that clearly outlines who can be designated as an AOR and 
defines the roles and responsibilities of the AORs.62 

 
 

Recommendations from Key Informant Interviews 
1. To help drive greater collaboration and recognition among all USAID staff that the “A&A 

workforce” is in fact, Agency-wide, consider making the PFA course or a similar 
introductory course that includes basic Acquisition and Assistance content a requirement for 
all USAID staff to help build basic A&A knowledge.63 

 
2. Consider offering and/or requiring more joint training to help strengthen collaboration 

between technical and A&A personnel and thereby reduce the number of poor SOWs, the 
PALT, etc. More participation from COs in Programming Foreign Assistance as well as 
COR/AOR certification courses is one example of possible joint training opportunities.   

Implementation Progress to Date 

1. USAID Policy: 
 

a. USAID Policy, as codified in ADS 458.3.4.2 Specific Training Programs or Courses, 
provides details on the Office of Federal Procurement Policy’s (OFPP) 
requirements for contracting professionals. This includes the classroom-based 
training and continuous learning requirements for COR/AOR certification (40 
hours biennially) as well as training and experience requirements for Federal 
Acquisition and Certification for Program and Project Managers.   
 

b. In addition, USAID Programming Policy (202.3.4.3) references the training and 
certification requirements, as mandated by OFPP, that must be met prior to 

                                                 
58

 USAID Acquisition and Assistance, Challenges Remain in Developing and Implementing a Strategic 
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nominating and designating an individual to serve as the COR/AOR. In addition, it 
also references specific policy directives and M/OAA’s internal website for more 
detailed discussion of COR/AOR responsibilities.  

 
2. Training Opportunities Developed: 

 
a. Classroom and Online Training Courses developed for Agency staff involved in 

Procurement Functions 
i. Programming Foreign Assistance (PFA): an overview course of the ADS 

200 series that includes lessons on Acquisition and Assistance as well as 
COR/AOR and Project/Activity Manager Responsibilities. These lessons 
establish baseline knowledge for all USAID employees. In addition, PFA 
emphasizes the benefits of multidisciplinary Development Objective teams 
involving both technical and A&A experts, in order to front-load A&A 
planning throughout the life of the DO. This is a prerequisite course for 
both the COR/AOR and PDM courses. 

 
ii. Project Design and Management (PDM): a skills-based 10-day course on 

project design and management, project implementation, and performance 
monitoring and evaluation. This course includes training on developing 
effective Statement of Work and Program Description Framework.  

 
iii. Acquisition and Assistance Management for CORs/AORs: Provides 

USAID staff with the essential competencies and skills needed to effectively 
carry out the role of an Agency COR/AOR. This required two-week 
certification course focuses on contract and grant/cooperative agreement 
guidelines, the role and responsibilities of the COR/AOR, and the impact 
of decisions made in the acquisition and assistance environment on Agency 
results and USAID’s development mission. It includes a lesson on Defining 
Government Requirements, consisting of SOW/PDF development, 
evaluation factors and independent government cost estimate. The course 
was recently updated to include key information relevant to new Agency 
guidelines and policy, including new initiatives under Implementation and 
Procurement Reform such as Fixed Obligation Grants.    

 
iv. Enhanced COR/AOR Skills Course: This highly interactive course 

provides opportunities to practice and apply skills in the areas of effective 
award management, performance management, and defining Government 
requirements. This course fulfills the biennial 40-hour continuing education 
FAC-COR requirement. 

 
v. Online “A&A Primer” training module, a prerequisite for Acquisition and 

Assistance Management for CORs/AORs.  
 

vi. Online COR/AOR Continuing Education Courses: USAID-specific on-line 
courses to fulfill the OFPP required continuing education requirement. To 
date there are more than 30+ courses.64  
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vii. Acquisition and Assistance Seminar for Executives: One-day seminar for 
executives in senior leadership roles that addresses the increasingly critical 
and highly visible areas of USAID’s acquisition and assistance process. The 
goal of the seminar is to better prepare Agency executives for their 
respective roles in the management of the A&A business process.   

 
viii. Acquisition and Assistance for COR/AOR Supervisors: Two-day seminar 

that examines the multiple facets of the COR/AOR and COR/AOR 
supervisor relationship.65  

 
ix. Small Business Programs one-day training class that provides USAID 

professionals involved in the acquisitions process with a better 
understanding of USAID’s Small Business participation programs and 
goals.  

 
x. USAID Evaluation training aligned with the new Evaluation Policy’s 

requirements for external, third party evaluations includes a module on 
“Designing an Evaluation Statement of Work.”66 

 
b. M/OAA developed and is offering the following classroom-based courses under the 

procurement improvement initiative. Approximately 27-28 deliveries have occurred 
to date. In addition, e-learning components for each course are currently under 
consideration.  Participant and supervisor surveys indicate that the courses are 
having a positive impact; in future M/OAA plans to tie survey feedback to 
performance evaluation. 
  

i. A&A Bootcamp: SOW writing course for A&A and technical staff (joint). 
ii. Basic Assistance: 2 week course for A&A staff. 
iii. Basic Acquisition: for A&A staff. 
iv. Cost and Price Analysis: for A&A staff. 
v. PSC (updated/changed the course): A&A staff, EXO staff. 
vi. Close-out (more of a workshop): joint session. 
vii. Source Selection Workshop: joint session. 
viii. Fixed Price: currently under development, will be a joint session.67  

 
c. Worldwide Conferences/Training for A&A Staff  

i. In December 2011 M/OAA held a worldwide conference for all GS 1102 
and BS93 Contracting Professionals and 84 Mission FSNs to address the 
current environment and expectations of accountability, compliance and 
transparency and new ways of doing business. 

 
ii. On-going GLAAS Training offered to staff.  

o All Missions have staff trained in GLAAS. 
o New COR/AOR certification requirement to complete GLAAS 101 

Requesting Course.  
 

3. Mentoring and Rotation Exchange Programs 
a. Mentoring Committee formed after the M/OAA Operations Retreat in 

October 2009. 
b. Designed an action plan for a M/OAA Pilot Mentoring Program 

                                                 
65

 USAID Automated Directives System, 400 Series, November 16, 2012.   
66
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c. Survey conducted in January 2010 to seek interests and views on program.68 
d. Launched a new peer-to-peer mentoring and coaching program in M/OAA.  

 
 

4. Process and Systems to Track Competency Requirements of Staff 
a. Identified the USAID Acquisition Career Manager (ACM) – Aman 

Djahanbani.69  
b. USAID is preparing to issue instructions to M/OAA staff and COR/AOR’s on 

how to register with the Federal Acquisition Institute Training System (FAITS). 
FAITS replaces ACMIS.70  

c. The application of FAC-C Course participants’ application of the corresponding 
subject matter is being tracked through the LMS system. Ninety days after the 
completion of the course, the participants’ supervisor is required to respond to 
a survey in LMS that addresses the participants’ application of the competencies 
addressed in the course.71   

d. USAID has initiated a multi-functional Learning Management System that has 
produced a virtual USAID University, complete with competency management 
and career development features, as well as a multitude of e-learning options.72 
USAID hopes to have the system completely operational by fiscal year 2013.73  

a. As of June 2012, competency assessments have been completed for 
some USAID staff, but the system has not been implemented.74  

Actions Remaining 

1. Until Office of Human Resources approves the new M/OAA organizational structure, the 
Office lacks the authority to move forward with the rotation exchange program, which will 
provide opportunities for both A&A and technical staff to exchange positions for a specified 
time period within USAID. The mentoring program is also on-hold until the organizational 
structure is approved. This program will be for all M/OAA staff throughout the world. The 
model for M/OAA Washington staff has been developed; the worldwide M/OAA staff will 
follow the same model.75   
 

2. Continue to utilize, to the greatest extent possible, the training slots allocated to USAID by 
the Federal Acquisition Institute.  
 

3. Continue to update and revise the content of training curricula as appropriate when new 
guidance and policy is developed and to address the remaining challenges. 

 Although training in the development of SOW/PDF has been incorporated into the 
COR/AOR and Evaluation trainings and is addressed in the PDM training course, 
this remains a challenge. CO/AOs are not receiving high quality, contractible 
SOWs.  
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 Although there has been an increase in the amount of training offered to M/OAA 
staff and non-M/OAA staff involved in procurement functions, there is still a skill-
gap based on lack of experience.  Hands-on experience with the different types of 
A&A instruments as well as the different administration associated with each is 
required for full competency. 

 
4. Implement the Competency Management System and complete competency assessments for 

all USAID staff. USAID plans to complete and disseminate annual competency assessments 
to all staff, including overseas A&A staff, by 2013.76 
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VI. Standards, Guidelines and Templates for A&A 

Government-wide Policies Impacting USAID  

In addition to Agency policy contained in the ADS 300 series, procurement at USAID is regulated by 
the following federal primary sources:  

 Federal Acquisition Regulations (FAR); 

 22 Code of Federal Regulations 226; and 

 The Office of Management and Budget Memoranda and Circulars (e.g. A-110, A-133). 

Recommendations from Studies 

1. Develop standards and guidance:  

a. Establish standard acquisition plan formats that align with the FAR.77 

b. Develop templates and guidance to help program officials prepare reliable cost 

estimates.78 

c. Ensure that Agency and component guidance clearly define the role of estimating 

costs and incorporating lessons learned in acquisition planning, as well as specific 

requirements for what should be included in documenting these elements in the 

contract file.79 

d. Establish clear standard operating procedures in ADS Sections 302 and 303 in 

compliance with Federal statutes and regulations.80 

e. For A&A process elements, such as: 

 Statements of Work; 

 TEC Panel Instructions and TEC Memo; 

 Competitive Range Memo; and 

 CRB Review Checklist.81 
 
 

Recommendations from Key Informant Interviews 
1. Increase awareness and adoption of new procedures by M/OAA staff. 

 
2. Establish a direct linkage between ADS 201 and ADS 302 and 303(i.e., linking the technical 

planning processes with the acquisition and assistance planning requirements.) 
 

3. Closely manage the amount and use of templates.  
 

4. Improve contract-ability of SOWs developed by the technical offices.  
o Establish clear standards and guidelines on SOWs. 
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Implementation Progress to Date 

1. USAID Updates/Revisions/Development of Policy 
a. Issued partial revision to ADS Chapter 221, USAID’s Procedures for Implementing 

International Agreements for Tied and Untied Aid, 2008. 

 
b. Issued partial revision to ADS Chapter 301, Responsibility for Procurement, 2011: 

 The Agency is in the process of developing a new chapter in its guidance 
entitled "Acquisition and Assistance Planning." USAID expects the 
guidance to include acquisition plan formats that will be aligned with the 
FAR and that will be finalized by December 2012. 

 
c. Issued partial revision to ADS Chapter 302, USAID Direct Contracting, 2012. 

 
d. Issued partial revision to ADS Chapter 303, Grants and Cooperative Agreements to 

Non-Governmental Organizations, 2012: 

 Development of Fixed Obligation Grants (303.3.25).  

 
e. Issued partial revision to ADS Chapter 304, Selecting between Acquisition and 

Assistance Instruments, 2012. 

 
f. Issued revision to AIDAR, USAID Acquisition Regulation, 2012. 

 
g. Issued AAPD 12-03 Revision to 22 CR 228 Source and Nationality Policy. 

 
h. Developing guidance to CO/AOs on combating trafficking in persons to make 

them aware of changes in the FAR.  

 
i. Finalizing a revision to Contractor Past Performance – identifying how the Agency 

is complying with the FAR.  

 

2. Developed Standard Operating Procedures and Templates:  

a. M/OAA Standard Operating Procedures – Guidance for Competitive RFA. 
 

b. M/OAA Standard Operating Procedures – Guidance for Full and Open 
Competitive RFP. 

 
c. M/OAA Standard Operating Procedures - Assistance Award Checklist. 

 
d. M/OAA Standard Operating Procedures – Competitive Task Order. 

 
e. M/OAA Standard Operating Procedures – Incremental Funding. 

 

f. Agency-wide Acquisition and Assistance Planning Tool/Template. 

 
g. M/OAA Checklists. 
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h. M/OAA Acquisition and Assistance Self-Assessment. 

 

i. M/OAA Independent Government Cost Estimate Guide and Template. 

 

j. A&A Toolkit on the M/OAA internal website with resources, templates and 
standards. 

 
k. M/OAA minimal acceptable standards/guidelines for  

 TEC Panel Instructions 

 Competitive Range Memo 

 

3. M/OAA developed a CRB Review Checklist. 

 

4. USAID has developed general standards for SOWs as part of its COR/AOR training 
courses and issued sector-specific guidance including ADS 203 regarding the development 
of a SOW for Evaluation efforts:  

a. The new policy identifies what should be included in a good evaluation SOW 
(203.3.1.5) as well as provides links to additional help such as: 

 Evaluation SOW Checklist;  

 Evaluation Good Practice Examples. 
 

Actions Remaining 

 
1. Coordinate with Agency staff in the areas of gender, disabilities, and other emphasis areas to 

update language/guidance on the importance of the required analyses.  

 
 

2. Continue efforts to improve the contract-ability of SOW/PDFs. 

a. Reduce the length of SOWs. 

b. Increase training on Performance Based Work Statements and Statements of 

Objectives. 

c. Address the tension that exists at USAID between the desire for a results-oriented 

SOW and the flexibility that is desired.  
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VII. Risk Management in Awards, Including Contract Review 

Boards and Management and Accountability of the Award 

Process. 

Government-wide Policies Impacting USAID  

The President’s Memorandum on Government Contracting, issued on March 4, 2009, calls on 
federal agencies to improve the effectiveness of their acquisition practices and the results achieved by 
their contracts. The Memorandum issued by OMB on July 29, 2009 provides guidance to Heads of 
Departments and Agencies on reviewing existing contracts and acquisition practices. Agencies are 
encouraged to find savings through the implementation of more effective acquisition practices, 
including: 
  

 Increasing the amount of attention paid early in the acquisition process to ensure sufficient 
internal capacity is in place or will be in place to effectively manage the contract; 

 Instituting peer reviews at critical stages of high-priority acquisitions to bring the Agency’s 
best expertise to bear to ensure effective execution of acquisition responsibilities; and 

 Ensuring that systems are in place to review contract cost, schedule and performance goals 
on an on-going basis and that corrective actions are taken in a timely manner. 82  

Recommendations from Studies 

1. Reduce the use of high risk contracting authorities. 83  
 

2. Promote competition.84 
 

3. Institute cost savings.85 
 

4. Improve the Contract Review Board (CRB) processes and procedures: 
a. Monitoring of Performance: 

i. Develop key metrics and a system to monitor CRB performance to include 
a process for systematically collecting data for accurate reporting; and  

ii. Report on Issues and Trends on a semi-annual basis as per the Automated 
Directives System.86 

b. CRB Volume, Composition and Staffing: 

i. Reduce the number of people serving on the CRB; 

ii. Ensure that membership includes contracting and legal expertise, utilizing 
Washington and field staff; and  
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iii. Assign the same members of the CRB to all review stages of a given 
action.87  

c. Inconsistent Quality of Review Packages: 

i. Streamline CRB reviews based on the quality of the submissions and an 
initial assessment of potential risks.88 

5. Improve effectiveness and efficiency of award management process:  

a. Review control environment and ensure plans are in place for achieving program 

objectives.  

b. Develop and implement policies and procedures that are consistent to applicable 

Federal regulations, Agency directives and best practices to promote adequate grants 

management. 

c. Implement a grants information management system that captures accurate, timely 

and useful information to facilitate proper grants management.  

d. Develop and implement a monitoring plan that systematically identifies the most 

appropriate grantees for site visits using programmatic and financial risk factors.89 

 

6. Improve financial management of awards: 

a. USAID’s Management Bureau should implement a plan to prioritize conducting 

incurred cost audits.  

b. M/OAA needs to reduce the backlog of incurred cost audits awaiting closeout by 

implementing a plan to contract with certified public accounting firms to 

supplement DCAA’s efforts to perform incurred cost audits when feasible.  

c. Document actions to enforce procedures for AOR/CORs to conduct adequate 

reviews of excess and unneeded funds prior to the closeout process.90  

 

7. Improve internal accountability in the award process 

a. Identify responsible party for managing the end-to-end award process.  

b. Conduct reviews of Acquisition and Assistance Plans including procurement plans 

at the operating unit level, and Agency Business Forecasts.  

c. Establish clear standards for accountability for each level/type of the procurement 

workforce as part of the Annual Workforce Evaluation Forms of the Procurement 

Workforce and reinforce accountability standards through rewards and penalties. 
d. Develop a Performance Management Plan (PMP) and tracking process for M/OAA 

to ensure time efficiency, high quality solicitations and customer satisfaction.91    
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 USAID, Bureau for Management, Office of Management Policy, Budget and Performance, December 3, 

2010, Business Process Review of USAID’s Procurement Management Functions: Procurement Planning and 

Full and Open Competitive Award Processes.   
88

 Ibid.   
89

 Inspector General Audit of the Management of Grants Awarded by USAID’s Office of American Schools 

and Hospitals Abroad, Report No. 9-000-12-002-P, March 19, 2012. 
90

 Survey of USAID’s Efforts to Address its Backlog of Expired Awards, September 18, 2012, 

http://oig.usaid.gov/sites/default/files/audit-reports/9-000-12-002-s.pdf 

http://oig.usaid.gov/sites/default/files/audit-reports/9-000-12-002-s.pdf


Study of Agency Acquisition and Assistance Function   

 

29 

 

8. Institute a formal process for institutional learning and organizational problem solving 
across the procurement workforce.92   

9. Improve award close-out process:  

a. M/OAA should conduct a feasibility review of alternative closeout actions to 

improve the timeliness of award closeout based on guidance issued by the Office of 

Federal Procurement Policy and other best practices, and document the results.93 

 
Recommendations from Key Informant Interviews 

1. Consider increasing risk management awareness and practices at USAID, including shifting 

the CRB from a culture of risk-aversion to risk management.94  

 

Implementation Progress to Date 

1. Initiated in 2010, USAID’s Acquisition Savings Plan yielded approximately $171 million in 
cost savings or avoidance and reduced the number of new awards using high-risk contracting 
mechanisms by 21% in 2011.95  

2. USAID established the Board for Acquisition and Assistance Reform (BAAR) in 2010. The 
BAAR reviews any proposed sole source award over $15 million. More importantly, 
Administrator Shah instituted a new policy wherein he must approve any sole source award 
(for contingency contracting) above $20 million that serves as a follow-on activity. In its first 
year alone, the BAAR's recommendations resulted in a 31% increase (from 29 to 38 
awardees) in the number of prime contract awards, representing a total combined ceiling of 
$15.9 billion. The mere presence of the BAAR has led to a significant increase in 
competition and a broadening of the USAID partner base.96  

3. USAID created the Suspension and Debarment Task Force, spearheaded by the USAID 
Deputy Administrator and directly engaged with the SDO (Suspending and Debarring 
Official) and the Compliance Division. This task team convenes whenever an issue arises 
involving the potential waste, fraud, abuse, or poor performance of one of USAID’s major 
partners. It serves as a real-time vehicle to keep the Administrator's office well informed of 
the situation and abreast of any actions taken by USAID or by the contractor.97  

4. USAID hired two permanent chairpersons of the Contract Review Board in August 2011. 
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5. Issued policy and guidelines for the Contract Review Board, articulated in ADS 302.   

6. USAID developed guidelines for a new Acquisition and Assistance Board. The Acquisition 
and Assistance Board was created to ensure appropriate instrument selection and pricing 
arrangement. It was later determined that elements within the Contract Review Board should 
be enhanced before consideration of expanding it to Assistance awards. 98 

7. M/OAA conducted operational and management retreats and established individual working 
groups on specific cross-functional issues.99 

8. USAID issued Agency Policy and Guidance:  

 A Project M&E Plan is a required component of the PAD, encouraging increased 
accountability and management of awards (ADS 201.3.9.4). 

 Evaluation policy and guidance included in ADS 203 can be directly linked to 
improved management and accountability. In particular, the guidance on when an 
evaluation is appropriate (ADS 203.3.1.3) includes triggers such as when Contractor 
Performance Evaluation required by the FAR (48 CFR Subpart 42.15) and USAID 
Acquisition Regulation (48 CFR 742.15) suggests there are implementation 
problems, unmet needs, or unintended consequences or impacts.  In addition, ADS 
203.3.1.10 outlines how evaluations should be communicated through the 
Operational Plan and submitted to the DEC. Awareness of past issues should help 
to improve accountability and performance in future awards.  

 Performance monitoring guidance increases management and accountability of 
awards (ADS 203.3.2.1).  

 Portfolio Reviews can be used for both increasing management/accountability of 
awards and planning for future awards. An integral part of the portfolio reviews 
process includes assessing performance to date, and planning for future A&A 
actions (ADS 203.3.12).  

9. USAID’s Bureau for Management provided initial funding to augment incurred cost audits. 
Further, USAID has proposed a Working Capital Fund to collect a one percent fee against 
each A&A award as it is obligated then use the WCF to support incurred cost audits in the 
future.   

10. USAID reviewed the closeout best practice guide issued by the Office of Federal 
Procurement Policy and determined it was currently employing all suggested steps. 

11. In order to ensure timely de-obligation of unliquidated balances related to A&A instruments 
managed by M/OAA, a special de-obligation team has been developed to identify and 
prioritize expired awards with large balances to be de-obligated ahead of the closeout cycle.  

 
Actions Remaining 

1. Ensure that clear and specific standards on procurement objectives have been developed and 

included in the Performance Plans and Annual Workforce Evaluation Forms of the 

Procurement workforce.  

2. Continue to ensure that timely incurred cost audits are conducted.  
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VIII. Agency-wide Management of the A&A Function   

Government-wide Policies Impacting USAID, USAID Automated Directives System 
(ADS) Policies, and USAID Workforce Development through Joint Training 

The Office of Management and Budget’s July 29, 2009 Memo on Government Acquisition100 
identified the acquisition workforce to include contracting professionals, program managers and 
contracting officers technical representatives. USAID’s programming policy codified in the ADS 200 
series identifies the establishment of multi-disciplinary teams as an important means of integrating 
technical and transactional expertise in the USAID Program Cycle.  Further, USAID’s suite of 
requisite-based training offered by the Office of Human Resources under the Program/Project 
Development Training program (PPMT) enables joint training by USAID technical and A&A 
professionals.  

 

Recommendations from Studies 

1. Recognize contract personnel as key contributors to program success. Devote sustained 

high‐level attention to the substance of program design, the selection of implementers, the 

post‐award surveillance of performance, and the processes by which these are 

accomplished.101 

 

2. Substantially increase and better train the direct‐hire workforce; provide sufficient staff so 

that grant and contract operations can proceed appropriately. 102 

 

3. Increase joint management and commitment of all Agency staff in the A&A process.103 

a. Improve communication between COs and the operating units. 

b. Increase M Bureau leadership outreach with counterparts and at senior staff 

meetings. 

c. Increase the practice of forming and using multi-disciplinary, multi-functional DO 

teams for all stages of the acquisition lifecycle.  

d. Require team charters, terms of reference, etc. to support the formation and 

governance of multidisciplinary teams. This can also help to instill a higher level and 

expectation of commitment from team members 

 
4. Consider the growth and development of the A&A workforce, which includes those 

individuals who contribute substantially to successful acquisition outcomes, such as contract 

specialists, program/project managers, and contracting officer technical representatives 

(COTRs), to improve overall agency performance.  104 
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Recommendations from Key Informant Interviews 

1. Increase understanding of non-M/OAA staff of the importance of the acquisition and 

assistance function and recognition of what is involved in being an A&A professional. 

 
2. Focus on transaction numbers and identify opportunities to make reductions.  

 

3. Develop opportunities for joint-training between M/OAA and non-M/OAA staff to help 

strengthen collaboration between technical and A&A personnel.  Joint training focused on 

the A&A lifecycle, involving both technical and A&A personnel, would assist in 

strengthening the Agency-wide A&A workforce and increase technical officers’ ability to 

develop and manage contract-able SOWs and PDFs, understand and manage the PALT, etc.  

 

4. Evaluate M/OAA staff performance on their commitment to A&A processes and 

procedures as well as their collaboration with colleagues.105  

 

Implementation Progress to Date 

1. Although some DO teams include non-technical staff, this is not always the case. Although 

the ADS strongly encourages operating units to establish multi-disciplinary and multi-

functional Development Objective (DO) teams, and goes as far as requiring a written 

justification in the case that they are not used, the use of DO teams is not uniform 

throughout the Agency.  

 

2. Opportunities exist for joint-training exist through the PPMT suite, but could be taken 

advantage of more fully.  

 

Actions Remaining 
1. Continue to increase awareness of government-wide and USAID policy on joint-

management of A&A functions. 

a. The acquisition workforce includes contracting professionals, program managers 

and COR/AORs. 

b. The benefits of multi-disciplinary teams including non-technical staff. 
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IX. Policy Reform to Implement IPR 

Implementation and Procurement Reform Objectives  

Implementation and Procurement Reform (IPR) is one of seven priorities of USAID Forward, a set 
of reforms introduced by Administrator Shah.  These reforms flow from the Administrator’s vision 
for revitalizing USAID as the world’s leader in foreign assistance, and are meant to help 
operationalize the Quadrennial Diplomacy and Development Review (QDDR) undertaken with the 
Department of State.  IPR’s six objectives are: 
 

1. Strengthen Partner Capacity:   

a. Increase use of partner country systems (through the use of Government to 

Government, or “G2G” mechanisms). 

b. Enhance USAID governance programs. 

 
2. Strengthen local civil society & private sector: Work with partners to increase capacity of 

local entities, and increase the number of partners. 

 
3. Increase competition and USAID partner base: Increase awards for U.S. - based small, 

disadvantaged, women-owned businesses. 

 
4. Use USG resources more effectively & efficiently: Increase the number of fixed price 

contracts, reduce “high risk” procurement methods, etc.  

 
5. Strengthen collaboration with all donors: Increase USAID collaboration with bilateral, 

multilateral and international organizations. 

 
6. Rebuild internal technical capacity/balance workforce: Prioritize recruitment of technical 

staff in key initiative areas, also contracting officers, etc.  

New Legislation  

1. Congress enacted Section 7077 in the 2012 Consolidated Appropriations Act (P.L. 112-74), 
which authorizes USAID to limit competition to local entities for contracts up to $5 million 
if doing so would result in cost savings, develop local capacity, or enable USAID to initiate a 
program or activity in significantly less time than if competition were not limited. 
 

2. Congress also passed the Section 7031 legislation as part of the 2012 Foreign Operations 
Appropriations Act, which restricts USAID's Government-to-Government assistance by 
requiring assessments, prior consultations, and reports on assistance projects greater than 
$10 million, among other requirements. 
 
 

Recommendations from Key Informant Interviews 
1. Develop policies and procedures to implement the six objectives of IPR. 

 
2. Streamline and solidify solicitation process for contracts and assistance instruments. 

 
3. Develop an external site to communicate the outcomes of IPR more broadly. 
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Implementation Progress to Date 

1. Revised the source and nationality procurement rules in 22 CFR 228. 

a. Aligned USAID’s rules to reflect statutory authority to procure under implementing 

agreements from the United States, the recipient country or developing countries. 

b. Revised and issued supporting guidance in ADS 303, 310, 312. 

i. Deleted ADS 311 in its entirety. 

c. Processed a class deviation to the AIDAR to provide a revised clause for use in all 

new direct contract awards as an interim step to formally revising the AIDAR.106  

  
2. Revised the Exceptions to Competition for Assistance – ADS 303.  

a. Allows exceptions to the competition requirement for first time prime awards to 

local partners that have demonstrated success as sub-recipients.  

b. Provides guidance on a Non-US Organization Pre-Award Survey (NUPAS) Tool   

 
3. Promulgated policy reforms to increase the number of fixed price contracts, which 

specifically:  

a. Require that all new purchases of commodities and equipment are solicited and 
purchased through fixed price contracts.  

b. Review the use of time and materials contracts for activities over 90 days.  
c. Simplify process for Washington-based institutional support services and require 

that they all be contracted on a fixed price basis unless there is a compelling reason 
otherwise.   

d. Require that all studies less than 3 months and evaluations overseas be contracted 
on a fixed price basis to the maximum extent practicable.  

e. Review and revise authority of CORs to extend IDIQ task orders and LWA 
associate awards or determine length of awards.107  
 

4. Developed process and guidance for the Use of Partner Country Financial Management 

Systems: 

a. Developed the Public Financial Management Risk Assessment Framework 

(PFMRAF) and Toolkit.  

b. Issued ADS 220, which identifies the procedures for Assessing and Using Partner 

Country Systems for Direct Management and Implementation of Assistance. 

c. Established the link between conducting the PFMRAF with the project planning 

guidance in ADS 201 (201.3.9.1).  

 
5. Revised and streamlined the Fixed Obligation Grant (FOG) format  

a. Issued Fixed Obligation Grants to Non-Governmental Organizations Guidance. 

b. Issued policy on the use of FOGs (ADS 300.3.25).   

 
6. Issued new ADS Chapter 351, Agreements with Bi-lateral Donors. This chapter streamlined 

the review of organizations as Public International Organizations (PIOs) and made 

negotiation of donor-to-donor agreements easier. 
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7. Established the Board for Acquisition and Assistance Reform (BAAR) in 2010. The BAAR 

reviews any proposed sole source award over $15 million. More importantly, Administrator 

Shah instituted a new policy wherein he must personally approve any sole source award (for 

contingency contracting) above $20 million that serves as a follow-on activity. In its first year 

alone, the BAAR's recommendations resulted in a 31% increase (from 29 to 38 awardees) in 

the number of prime contract awards, representing a total combined ceiling of $15.9 billion. 

The mere presence of the BAAR has led to a significant increase in competition and a 

broadening of the USAID partner base.108  

 
8. Issued additional and more restrictive guidance on the use of Leader with Associates awards: 

a. BAAR must review all LWAs with a combined ceiling of $25 million or more.  

b. Additional justification requirements are imposed for LWA’s with a combined 

ceiling of $75 or more. 

c. The maximum duration of a Leader award is 5 years; for an Associate award it is 5 

years from the date it is awarded. The Agreement Officer may extend at no 

additional cost either the leader or associate award for a maximum of 12 months. 

Funded extensions or no cost extensions cumulatively greater than 12 months must 

be submitted to the BAAR. 

d. The BAAR must review LWAs regardless of size if field buy-ins are expected to 

exceed 25% of the Leader Award ceiling.  

e. Any proposed buy-in under an LWA must have a detailed description of the work 

to be done, its timing, and estimated cost/budget.109 

  
9. Engaged in changes to approaches to new IDIQ solicitations to increase competition: 

a. Establish guidance on breaking up procurements into smaller contracts.  
b. Limit IDIQ scopes to one development sector and one geographic bureau where 

possible.  
c. Formulate policy guidelines on when to use IDIQ rather than a stand-alone 

contract. 
d. Set individual task order ceilings under IDIQ for 2011.  
e. Eliminate 3 year extension option at the end of 5-year IDIQ.110 

 
10. Issued small business policy that requires managers to ‘make positive efforts to identify 

potentially qualified small and minority business firms during pre-contract development of 

activities and shall, with the responsible COs, assure that such firms are given full 

opportunity to participate equitably’ (AIDAR 719.271-5). 

 
11. The Office of Small and Disadvantages Business Utilization (OSDBU) developed a new 

process to monitor subcontracting compliance by large USAID prime contractors.  

a. COs must submit Subcontracting Plans they have received from Prime Contractors 

to OSDBU for review and coordination.  

                                                 
108

 Subcommittee on Contracting Oversight, Committee on Homeland Security and Governmental Affairs 

United States Senate, Statement by Angelique M. Crumbly, Acting Assistant to the Administrator, US Agency 

for International Development, Bureau for Management, April 17, 2012. 
109

 USAID, Program Project Management Training, Acquisition and Assistance Management for Contracting 

Officer’s Representatives and Agreement Officer’s Representatives Participant Workbook, June 11, 2012 

Version. 
110

 Ibid. 



Study of Agency Acquisition and Assistance Function   

 

37 

b. OSDBU will then monitor subcontracting compliance from the date the 

subcontracting plan is received through contract close-out.  

 
12. All Missions and B/IOs are required to develop an Acquisition and Assistance Plan and 

update it quarterly. This allows senior leadership to evaluate whether or not the Agency is 

meeting IPR goals.  

 
13. Issued Programming Policy that includes guidance for implementation and procurement 

reform:  

a. Missions should think beyond acquisition and assistance when considering the range 

of implementing options during the project design phase in order to achieve 

maximum development impact for invested resources (ADS 200.3.5.4). 

b. In developing a Results Framework and supporting narrative, the Mission should 

demonstrate how it is integrating USAID Forward, including working though host 

country systems, developing the capacity of civil society and private sector partners, 

and advancing the use of science, technology and innovation (ADS 201.3.3.3).      

c. Additional principles of project design include broadening the range of 

implementing options to be considered (ADS 201.3.8.5). 

 

14. Developed internal USAID/Forward IPR website to serve as a repository of information 

and resources related to IPR.111   

 

15. Issued partially revised on ADS 302, Direct Contracting to reflect changes for acquisition 

competition in support of IPR.112 

 

16. Issued guidance to implement Section 7077 in the 2012 Consolidated Appropriations Act 

(P.L. 112-74) to Regional Legal Advisors.   

Actions Remaining 

1. Aggressively continue to enhance and advance all of the IPR goals and communicate 

outcomes broadly. 
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APPENDIX A. SCOPE OF WORK 
PURPOSE 

The purpose of this Task Order is to perform a meta-study that will review the past audits, formal 

and informal studies, and procurement policy changes that have been completed on USAID 

Acquisition and Assistance (A&A) Operations during the last five years. 

This SOW will achieve the following objectives: 

 Consolidate and document the recommendations presented and changes completed in the 

period of 2007-2012 (calendar years). 

 Prioritize the essential elements (programs, initiatives, resources) that must be 

completed and in place for M/OAA to effectively lead the A&A function in the 

Agency. 

 Document current progress toward prioritized essential elements. 

B. DESCRIPTION — Study of Agency A&A Functions 

Several internal and external studies of USAID A&A Operations have been completed in the last 

five years. M/OAA has adopted many new recommendations from these studies as well from 

Implementation and Procurement Reform Initiatives (IPRI). Progress has been made on a variety 

of recommendations, but a documented list of essential elements to be tracked toward final results 

is required. Specific focus areas to be reviewed include: 

1. Organizational structure of M/OAA 

2. World-wide staffing needs for Contracting Officers 

3. Acquisition & Assistance Planning 

4. Procurement Administrative Lead Time (PALT) 

5. Training and competency development of USAID staff in procurement and technical 

offices on procurement functions 

6. Standards, Guidelines and Templates for A&A 

7. Risk management in awards including Contract Review Boards and management 

and accountability of the award process 

8. The Agency-wide management of the A&A function 

9. Policy reform to implement IPRI 

I. Task: Study of Agency A&A Functions 
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The required components of this Task are as follows: 

Component 1: Review and Summarize Studies 

The Contractor shall review and summarize the recommendations from past audits, formal and 

informal studies, and procurement policy changes that have 
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been completed on USAID Acquisition and Assistance (A&A) Operations during the last five 

calendar years (2007-2012). The summary should follow the framework of specific focus areas 

described below in Component 2. An initial review will refine the scope of the documents to be 

included in the study. 

Review documents shall include: 

 GAO Audits 

 USAID Office of the Inspector General (OIG) Audits 

 USAID Business Process Review of Procurement Management Functions 

 USAID Proposed Reorganization of M/OAA 

 USAID Policy, particularly new/revised ADS chapters 

 External commission reports on USAID operations 

USAID estimates the initial broad review to provide a proposed bibliography for the study shall 

include up to fifty (50) documents. 

USAID estimates the study shall include review of up to twenty (20) documents. 

A limited number of interviews with USAID personnel may be necessary. If these are necessary they 

will be scheduled through the USAID COR. USAID estimates the review may include eight (8) 

interviews with USAID personnel, each lasting no longer than one hour. When interviews are 

scheduled, notes on the interviews shall be included as an annex to the report. 

Component 2: Prioritize Recommendations and Report Preparation 

The Contractor shall, based on the review and summary, prioritize the essential elements (programs, 

initiatives, resources) that must be completed and in place for M/OAA to effectively lead the A&A 

function in the Agency. Prepare a report on the essential elements prioritized from the review, which 

outlines specific recommendations and progress toward those recommendations in the following 

focus areas: 

1. Organizational structure of M/OAA 

2. World-wide staffing needs for Contracting Officers 

3. Acquisition & Assistance Planning 

4. Procurement Administrative Lead Time (PALT) 

5. Training and competency development of USAID staff in procurement and technical 

offices on procurement functions 

6. Standards, Guidelines and Templates for A&A 

7. Risk management in awards including Contract Review Boards and management 

and accountability of the award process 

8. The Agency-wide management of the A&A function 

9. Policy reform to implement IPRI 
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C. REQUIREMENTS 

1. Work Plan. Within five (5) business days of Notice of Award, the Contractor shall provide 

USAID with a Work Plan, including timeline, for the delivery of the report. The final Plan 

shall be submitted within three (3) business days following receipt of USAID comments. 

2. Proposed Bibliography. Within five (5) business days of Notice of Award, the 

Contractor shall provide a full bibliography of all documents reviewed and a proposed 

bibliography for the study including no more than twenty (20) documents that will be 

included in the study. The final proposed bibliography shall be submitted within one (1) 

business day following receipt of USAID comments. 

3. Draft Report Delivery. Within twenty-five (25) days of Notice of Award, the Contractor 

shall deliver a draft report of approximately twenty-five (25) pages (excluding annexes) 

summarizing the studies, reviews and policy changes on USAID A&A Operations within 

the last five calendar years (2007-2012) and the current status of implementation of each 

recommendation considered essential for efficient and effective A&A functions. Annexes 

are not required for the draft report. 

4. Final Report Delivery. Within thirty (30) days of Notice of Award, the Contractor shall 

deliver a report of approximately twenty-five (25) pages (excluding annexes) summarizing 

the studies, reviews and policy changes on USAID A&A Operations within the last five 

calendar years (2007-2012) and the current status of implementation of each 

recommendation considered essential for efficient and effective A&A functions. Notes 

on any interviews and bibliographies will be included as annexes to the report. 

5. Executive Summary. Within thirty (30) days of Notice of Award, the Contractor 

shall deliver an executive summary of the report findings of two (2) pages or less. 

6. Presentation of Key Findings. Within thirty (30) days of Notice of Award, the 

Contractor shall deliver a twenty (20) minute presentation of the key findings. The 

presentation shall be delivered in PowerPoint. It will be presented by the Contractor to the 

COR and USAID staff and include comprehensive talking points that are suitable for re-

delivery by USAID.
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